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lllinois Department of Transportation

2300 South Dirksen Parkway / Springfield, [llinois / 62764

September 10, 2002 @ @ ER?J:Q?
RE: Supplemental Petition for Extension of Time e 0oz Y
ICC T01-0038 0is Commerge Commigs;
RAIL SaFgTy SEcngssw

Mr. Mike Stead
Rail Safety Program Administrator
Illinois Commerce Commission

527 East Capitol

Springfield, IL 62794-9280

Dear Mr. Stead:

We have reviewed the Union Pacific Railroad’s request for an extension of time

to and including August 10, 2003 for the completion of the work covered under
ICC Order T01-0038. We have no objections to this request.

if you have any questions, please contact Jeff Harpring of this office at 217/785-
8542

Sincerely,

Darrell W. McMurray, P. E.
Engineer of Local Roads and Streets
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By: Larry D, Houser
Local Project Implemantation Engineer

¢c- Dave McKernan, Union Pacific Railroad Com
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